STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 10/2/2013 ~ Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

= CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 315 SUPPLEMENT#: (@ | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $54,646,241.62
COST: INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? []YES NO

$4,067.00

SUPPLEMENTAL FUNDS PROVIDED: $0.00

IS THIS REQUEST IN ACCORDANCE WITH YES []NO
ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Steel Barrier Caulk

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

l Original tract Time:
l‘ riginal Contract Time Time Adjustments:

2490 Day(s) 0 Day(s)

Time Adj. This Change: [ Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred
(including this change) Time CCO(s): (including this change)

20 % 5

THIS CHANGE ORDER PROVIDES FOR:

Furnishing and installing heat-resistant caulk in lieu of caulk on the bottom 150 mm of the steel barrier joints.

Caulk specified in Contract documents will not withstand heat from epoxy asphalt concrete that will be installed against it.
Therefore heat-resistant caulk will be specified and installed on the bottom 150 mm of the joints next to the roadway.
Sikaflex caulk was already purchased and delivered to the project so there will not be a credit for furnishing caulk.
Additional labor will be necessary to apply and remove masking tape prior to applying heat-resistant caulk next to the

Sikaflex caulk installed in the upper part of the joint.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3252R0 and

3252R1 with respect to changes listed above.

The total cost of this change order is $4,067.00 lump sum, which can be financed from the contingency fund. A detailed

cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY:

ESTIMATE OF COST

Resident Engineer's Signature:

183 )1

Construction Engineer: ~ William Casey, Sup TE Date 4/22/13 THIS REQUEST TOTAL TO DATE
: : : : ITEMS $0.00 $0.00
Bridge Engineer: CTf Oversight, Wenyi Long, P.E. Date  5/7/13 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date  5/7/13 | AGREED PRICE $4,067.00 $4.067.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $4,067.00 $4,067.00
|- FEDERAL PARTICIPATION
Environmental: Date _—
Other ( o H'Q "Rich Fol o - [ ] PARTICIPATING [] PARTICIPATING IN PART NONE
er (specity).
g Tich Foley ate 4/23/13 [ ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Other (specify): i i i i
o (specity) Struct. Marlp?ti, VLlna Ellis Date 5/13/13 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date ["JcCO FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date | S

FEDERAL FUNDING SOURCE PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



